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FINAL SUPPORT EXPENDITURES FOR STIP PROJECTS

SUMMARY::

The California Department of Transportation (Department) is presenting this as an informational
item to report final support expenditures for nine State Transportation Improvement Program (STIP)
projects.

BACKGROUND:

Current STIP Guidelines (Resolution G-11-08), adopted by the California Transportation
Commission (Commission) on August 10, 2011, stipulate that the Commission will maintain a long-
term balance of county shares and interregional shares, as specified in Streets and Highways Code
Section 188.11. Typically, share balance adjustments for final project development, right of way
(R/W), and construction engineering expenditures are reported to the Commission at the time of
construction allocation. Five projects shown on the attached list were either programmed for pre-
construction components only or construction capital was funded with other funds and hence did not
require a Commission action. The other four projects were originally identified as corridor projects
and final R/W expenditures were deferred at the time of allocation. Final expenditure details for the
nine projects are listed on the attached spreadsheet. The Department has officially notified the
regional transportation planning agencies of this report.
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TAB 37

Final Support Expenditures for STIP Projects Reference No. 3.18
($in 1,000) Decemeber 14-15, 2011
Attachment
REPLACEMENT ITEM
Dist Co Rte | PPNO
2 ALA 6801 0117 PA&ED PS&E R/W Support R/W
Project Description Total Total Total Total
Sunol Grade HOV - North Programmed | Expended | Difference | Programmed | Expended | Difference | Programmed | Expended | Difference | Programmed | Expended | Difference
Program [P $3,500 |  $3,500 $0
Comments The PA&ED has been completed. No other STIP funds are programmed to any other project phase.
Dist o Rte | PPNO PA&ED PS&E R/W Support R/W
8 RIV 10 [0053A
Project Description
Jefferson Street Total Total Total Total
Interchange Programmed | Expended | Difference | Programmed | Expended | Difference | Programmed | Expended | Difference | Programmed | Expended | Difference
Program RIP $150 $0 $150
Comments The original plan was for the Department to perform advertisement activities, but RCTC delivered this project, with Department providing oversight.

Dist Co Rte | PPNO

11 IMP 10 [ 0021

PA&ED

PS&E R/W Support R/W

Project Description
Brawley Bypass - Route 86 Total Total
to Route 111 Programmed | Expended | Difference | Programmed | Expended | Difference | Programmed | Expended | Difference | Programmed | Expended | Difference
Program |IIP $4,263 $4,263 $0 $8,082 $8,082 $0
Comments The last segment of this corridor project has been delivered.
Dist co Rte | PPNO PA&ED PS&E R/W Support R/W
11 IMP 10 | 0021
Project Description
Brawley Bypass - Route 86 Total Total
to Route 111 Programmed | Expended | Difference | Programmed | Expended | Difference | Programmed | Expended | Difference | Programmed | Expended | Difference
Program |RIP $1,984 $1,984 $0 $19,354 | $19,354 $0
Comments The last segment of this corridor project has been delivered.
Dist Co Rte | PPNO PA&ED PS&E R/W Support R/W
11 SD 11 [ 1000
Project Description
Route 11 and Otay Mesa Total Total
Entry (Environmental Only) Programmed | Expended | Difference | Programmed | Expended | Difference | Programmed | Expended | Difference | Programmed | Expended | Difference
Program [P $6,400 | $6,400 $0
Comments The PA&ED has been completed. No other STIP funds are programmed to any other project phase.
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RIP Regional Improvement Plan

Page 1 of 3



Final Support Expenditures for STIP Projects
($in 1,000)

TAB 37
Reference No. 3.18

Decemeber 14-15, 2011

Attachment

REPLACEMENT ITEM

Dist Co Rte | PPNO PA&ED PS&E R/W Support R/W
12 ORA 74 | 4110
Project Description
Widen Route 74 from 2 to 4 Total Total Total Total
Lanes - City Segment Programmed | Expended | Difference | Programmed | Expended | Difference | Programmed | Expended | Difference | Programmed | Expended | Difference
Program [P $5,513 |  $5,513 $0
Comments The PA&ED has been completed. No other STIP funds are programmed to any other project phase.
Dist Co Rte | PPNO PA&ED PS&E R/W Support R/W
6 FRE 41 | 1350
Project Description Total Total Total Total
County Line Expressway Programmed | Expended | Difference | Programmed | Expended | Difference | Programmed | Expended | Difference | Programmed | Expended | Difference
Program |IIP $1,880 $1,885 ($5) $2,300 $2,415 ($115) $1,000 $370 $630 $7,500 $772 $6,728
Comments Project is being deleted from the STIP because construction cannot be programmed until at least Fiscal Year 2018/19.
Dist Co Rte | PPNO
7 A 138 ] 3325 PA&ED PS&E R/W Support R/W
Project Description
Widen, 60th St East to Total Total Total Total
Avenue T-8 Programmed | Expended | Difference | Programmed | Expended | Difference | Programmed | Expended | Difference | Programmed | Expended | Difference
Program [P $0 $0 $0 3$0 $0 $0 $0 $0 $0 $1,596 | $1,596 $0
Comments The last segment of this corridor project has been delivered.
Dist co Rte | PPNO PA&ED PS&E R/W Support R/W
7 LA 138 | 3325
Project Description
Widen, 60th St East to Total Total Total Total
Avenue T-8 Programmed | Expended | Difference | Programmed | Expended | Difference | Programmed | Expended | Difference | Programmed | Expended | Difference
Program | RIP $0 $0 $0 $0 $0 $0 $0 $0 $0 $668 $668 $0
Comments The last segment of this corridor project has been delivered.
Dist co Rte | PPNO PA&ED PS&E R/W Support R/W
7 LA 138 | 3327
Project Description
Widen, 96th St East to Total Total Total Total
106th St East Programmed | Expended | Difference | Programmed | Expended | Difference | Programmed | Expended | Difference | Programmed | Expended | Difference
Program [P $0 $0 $0 $0 $0 $0 $0 $0 $0 $1,547 [ $1,547 $0
Comments The last segment of this corridor project has been delivered.
Dist co Rte | PPNO PA&ED PS&E R/W Support R/W
7 LA 138 | 3330
IIP Interregional Improvement Plan
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Final Support Expenditures for STIP Projects

TAB 37

Reference No. 3.18

($in 1,000) Decemeber 14-15, 2011
Attachment
REPLACEMENT ITEM
Project Description Total Total Total Total
Widen at Twin Bridges Programmed | Expended | Difference | Programmed | Expended | Difference | Programmed | Expended | Difference | Programmed | Expended | Difference
Program | 1P $0 $0 $0 $0 $0 $0 $0 $0 $0 $800 $800 $0
Comments The last segment of this corridor project has been delivered.
IIP Interregional Improvement Plan
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